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Water Board approves VPDES permits for ’
issue by DEQ

Water Treatment Conceptual Engineering Reviews ’
submitted to the DEQ

Water Treatment Conceptual ’
Engineering Reviews approved by DEQ

Water Treatment System Construction complete ’

Water Treatment System Testing and Commissioning complete ’

Begin discharge of surface water from Bremo North and Eas’
Ponds and Possum Point Delta Pond

End Discharge of Surface Water from Bremo ’
North and East ponds{estimated 30 Days)

End Discharge of Surface Water from Possum
Point Delta (estimated 80 days)

End subsurface (pore) from Bremo North and East
ponds (estimated 270 days)

End subsurface (pore) from Possum Point Delta ’
pond (estimated 270 days)

End treatment of stormwater as required ’
during ash pond closure at Possum Point Delta
and Bremo North and East ponds

January 14,2016

January 28,2016

February 11,2016

February 25,2016

March 3,2016

March 9,2016

April, 2016

June ,2016

February, 2017

March, 2017

February, 2018
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